U.S. GYPSUM COMPANY - Kimball Draw Project
E/015/066 and M/015/072° & 7 =

(a.k.a. San Rafael Quarry UTU-73777)
June 16, 1997

The exploration project and proposed mining operation involves claims located on BLM
lands.

This project began in November 1994 as an exploration project submitted to the BLM
and Division. The exploration project was amended in July 1996 to expand the project
disturbance to approximately 7.9 acres. The amended project received final approvals
from the BLM and DOGM in Sept.-Oct. 1996. A $10,200 joint reclamation surety is held
by DOGM.

An EA was prepared by for the gypsum mine proposed by USG. The comment period
for the EA ended April 25, 1997.

USG has submitted a Plan Of Operations to the BLM and DOGM. The BLM has made
an initial review of the Plan and sent a review letter describing 16 items which need to be
addressed. DOGM is currently reviewing the Plan.

Gypsum will be mined by drilling and blasting, although a surface profiler may be used.
Gypsum will be hauled from the mine site by trucks to the processing plant at Sigurd.
The proposed operation is estimated to have a project life of 30 years. Total disturbance
for the operation is estimated as 107.4 acres. Concurrent reclamation will limit the
amount of area disturbed at any one time to 66 acres or less.

The northeastern corner of the proposed project area is within the Devils Canyon WSA.
The northern portion of the proposed project area and the southern part of the access road
are within the Devils Canyon Unit HR-1500 area. Under the BLM policy for
management of lands under wilderness review, the lands within the Devils Canyon WSA
would be held to the nonimpairment standard which prohibits disturbance requiring
reclamation.

Wright fishook cactus is a federally endangered species and was found at two locations
within the proposed project area: Tea Bush Flats and adjacent to Kimball Draw in the
northeastern corner of the project area.
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NOTE:

Sept. 9, 1994
Sept. 22,1997
Sept. 22, 1994

Oct. 5, 1994

Oct. 21, 1994
Oct. 24, 1994
Nov. 4, 1994
Nov. 4, 1994
Nov. 25, 1994

April 8, 1996

April 26, 1996

June 28, 1996

July 8, 1996

July 15, 1996

July 25, 1996

PERMIT CHRONOLOGY
for
U.S. Gypsum
Kimball Draw Project

E/015/066 and M/015/075
(aka San Rafael Quarry - UTU-73777)

(June 13, 1997)

Exploration project E/015/066 has evolved into a proposed Large Mine
M/015/075.

Notice submitted to BLM received by DOGM.
DOGM letter to the BLM stating the Notice is not complete.
Copy of BLM letter to US Gypsum (“USG”) received (notice incomplete).

Received US Gypsum response to BLM letter re: acceptability of consultant to
perform studies.

Received US Gypsum response to DOGM’s comments.

Received copy of US Gypsum letter to BLM providing additional information.
Received BLM’s letter to USG accepting notice with 12 stipulations.

Division letter to USG stating notice now satisfies DOGM rules.

Copy of USG letter to BLM with T&E species report enclosed.

USG exploration progress report received. Areas on the south side of Kimball
Draw have been reseeded and harrowed. Areas on the north side of Kimball
Draw have not been reclaimed yet due to an interest in additional drilling.
Division acknowledges receipt of progress report.

Received copy of USG exploration Plan of Operations submitted to BLM. The
disturbed area proposed in the plan is approximately 7.9 acres including the

disturbance in the original notice.

Copy of BLM letter to USG requesting additional information to Plan of
Operations.

Copy of USG letter to BLM providing more information.

Received copy of USG’s amendment submitted to BLM.
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Chronology

Kimball Draw Project
E/015/066 and M/015/075
June 13, 1997

July 26, 1996

July 29, 1996

Aug. 6, 1996

Aug. 19, 1996

Sept. 9, 1996
Sept. 9, 1996
Sept. 12, 1996
Sept. 30, 1996
Oct. 7, 1996
Jan. 8, 1997

Jan. 17, 1997

March 6, 1997

March 28, 1997

April 22, 1997

June 9, 1997

jb
MO15075.chr

Copy of BLM letter to USG stating the Plan of Operations is now complete and
they now need 60 days for public comment on EA. Total review time will not
exceed 90 days.

Received FONSI for USG Plan of Operations signed by BLM 7/25/96. Public
comment period ends 8/24/96.

Received color copies of USG maps submitted to BLM in Plan of Operations.
Division letter to BLM stating Plan as amended is complete but final approval
cannot be granted until surety is posted and approved. Surety estimate is
attached.

USG reclamation surety for $10,200 and Reclamation Contract received.
Copy of BLM Notice of Decision to USG with 8 stipulations.

Copy of DWQ letter to USG stating no permit required.

Division letter of formal approval to USG.

Copy of USG letter to BLM stating operations to commence 10/14/96.
Received USG exploration progress report.

BLM letter requesting DOGM calculate the bond estimate for USG’s proposed
gypsum mine. The proposal will disturb 40 acres in the next 10 years. The
access road accounts for 28 acres out of the 40, but will be handled under a road

ROW by the BLM.

Division letter to USG acknowledging receipt of report.

Received copy of EA UT-066-97-7 US Gypsum San Rafael Quarry presented to
BLM prepared by TRC Mariah Associates, Inc. Public comment period ends
April 25, 1997.

Received copy of USG Plan of Operations (UTU-73777).

Copy of BLM letter to USG describing 16 items of additional information needed
for the Plan of Operations.




H

U.S. Gypsum San Rafael Quarry Environmental Assessment 1-2
U.S. GYPSUM 3 . S. GYPSU
SIGURD PLANT N :, U vy
' PROJECT AREA
—————————————————————————— -T - ——————— m
& ! PRICE RIVER/ s
-\ SAN RAFAEL
- RESOURCE !
________ - ! AREA H
: 02994\ EA\UTAH-LOC
Figure 1.1  Project Area Location.
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Figure 1.2 Environmental Assessment Analysis Area. Project Impacts Along the Existing
Access Road (Sections 5 and 7) Are Also Evaluated in this Environmental
Assessment.
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Figure 3.7  Wilderness Study Areas and HR-1500 Lands Map.
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